Running app: https://mini-marketplace-se--demo-st26hys4.web.app
Team: Team 01 — Mini Marketplace
Members: Nguyen Thuy Quynh (11247346), Nguyen Quang Minh (11247324), Nguyen Ho Nhat Minh (11247321), Le Duc Minh (11247320)
Scrum Master: @MinhQuangQu (Sprint 5 wrap-up assignee; role to confirm)
Repository: https://github.com/SE-FDA-NEU/G1_AI66A_SE
Release v1.0: Pending — not created
Latest green CI run on main: https://github.com/SE-FDA-NEU/G1_AI66A_SE/actions/runs/42495790436
Test accounts: see the first screen of README.md

Draft — not ready for submission. The latest main CI run failed; the green run linked above is older. The URL is a temporary preview whose backend depends on a local machine; /health on that Hosting URL returns 404. Release v1.0, the final Scrum Master confirmation and end-of-sprint board evidence are still pending. See docs/operations.md and docs/sprint-log.md.